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Charles L. Buril, P.E.
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REMEDIAL PROJECT MANAGERS' MEETING MINUTES

NASA/JET PROPULSION LABORATORY CERCLA PROGRAM
4 MAY 1993

Attendees: Organizations represented at the Remedial Project
Managers' (RPMs') meeting included the following:

· U.S. EPA (EPA)/Federal Enforcement Branch, Region 9, San
Francisco, CA

· California EPA/Department of Toxic Substances Control
(DTSC), Region 3

· NASA, NASA Resident Office, Jet Propulsion Laboratory

· Los Angeles Area California Regional Water Quality
Control Board (RWQCB)

· California Institute of Technology (CALTECH), Contractor
to NASA

· Jet Propulsion Laboratory, Contractor to NASA

· EBASCO Environmental, Contractor to JPL

· URS Consultants, Contractor to EPA

A list of individuals attending this RPM meeting is attached to
these minutes.

OBJECTIVE:

The purpose of the NASA/Jet Propulsion Laboratory meeting held on
4 May 1993 at the Jet Propulsion Laboratory in Pasadena, California
was to discuss status of JPL Superfund Project and the Devils Gate
Dam Multiuse Project.

1. TOPIC: Devils Gate Dam Multi Use Project (DGDMUP)

The previous day's presentation regarding the DGDMUP was discussed.
Concern was expressed by JPL regarding well placement, spreading
basin construction, and the impact the spreading basins will have
on groundwater flows. Additionally, JPL inquired about any agency
control that may be possible regarding the DGDMUP.

EPA indicated that the project would be a factor in the Superfund
Project. RWQCB stated that the only regulatory point of control of
the project would be through the EIS process. No other apparent
regulatory mechanism exists. JPL requested that the agencies
review the requirements of the EIS to determine if Pasadena or JPL
would be required to evaluate the DGDMUP impact to the Superfund
effort.



DTSC noted that once natural habitat is established, additional

constraints may be imposed by Fish and Game.

RWQCB stated numerical modeling should be evaluated to determine

the impact of the DGDMUP.

JPL offered to approach the City in an attempt to obtain a
Memorandum of Understanding (MOU) regarding the DGDMUP and the JPL
CERCLA effort.

ACTION ITEMS:

JPL will contact the City to determine if an MOU regarding the
DGDMUP and JPL CERCLA can be reached.

The EPA will investigate the CERCLA requirements regarding

projects of this type being constructed next to NPL sites.

The regulatory agencies will determine the EIS requirements

regarding the burden of proof for the impact of DGDMUP on the
JPL CERCLA effort.

Z. TOPIC: Status of Previous Meeting Action Items

Following is a copy of the Action Items from Previous Meetings
which was distributed to the attendees. The section "Comments from

05/04/93 Meetinq" has been added to reflect comments made at

today's meeting, and indicate final status.

JANUARY 14-15t 1993

Action: Set a meeting to discuss details of source

identification, and possibly conduct a site walk.

Status: Complete. Meeting was set for March 9, 1993.

Comments from 05/04/93 Meeting: Completed.

Action: Modify the source location tables presented to
include the following:

· A list of buildings which were demolished, or

the current status of the building

· A cross reference to other reports (PA/SI and

ESI) pit designations. Reasoning regarding

why certain pits were not addressed must be
made available.

Status: Pending. Completed information should be

available in the RI/FS Workplan or the OU-2
FSAP.
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Comments from 05/04/93 Meeting: Plan acceptable.

Action: RWQCB to provide QA/QC information to JPL.

Status: Complete.

Comments from 05/04/93 Meeting: Complete.

Action: Provide RWQCB information on the demolition of

Building 187.

Status: Complete.

Comments from 05/04/93 Meeting: A copy of the

information provided to RWQCB was requested and
distributed to all attendees. Action complete.

Action: Provide copies of the JPL site map, similar to
EPA's, to other RPMs.

Status: Pending completion of site maps.

Comments from 05/04/93 Meeting: Randolph reported maps
have been completed and sent copy to Schutz. Although

she has not seen the maps to date, she will check new

mail for receipt.

Action: Modify the project schedule so OU-1 and OU-2 due

dates were staggered.

Status: Complete.

Comments from 05/04/93 Meeting: Complete.

Action: Develop a historical document giving results of

previous work to date.

Status: Pending. Overview should be available in the

RI/FS Workplan and specific information in the OU FSAPs.

Comments from 05/04/93 Meeting: Pending.

Action: Evaluate the possibility of standardizing the

procedures (sampling and analytical) for the

project.

Status: Pending. Standardized procedures will be
available either in the QAPP or the FSAPs.



Comments from 05/04/93 Meeting: Pending approval of OU

specific FSAPs.

Action: EPA was to provide copies of the regulations
regarding PRP determinations.

Status: Pending. JPL is awaiting a response from EPA.

Comments from 05/04/93 Meeting: Schutz reported she was
unable to find information on PRP determinations in the

regulations. Following a discussion, it was concluded

that the EPA legal council would write a letter to NASA

attorneys stating EPA's position on PRPs determinations.

As it stands, NASA (as the lead agency) is responsible

for determining the PRPs. Action pending.

Action: Concern was expressed regarding radioactive
material storage in Building 67. JPL agreed to

investigate and consider radioactive screening of

samples from MW-13.

Status: Pending. The detailed information will be

presented in OU-1 FSAP. Radioactive screening is planned

for MW-13 groundwater samples.

Comments from 05/04/93 Meeting: Pending approval of OU-1
FSAP.

Action: Set a meeting to discuss NASA's response to

suggestions made during this meeting.

Status: Complete. Meeting was set for May 4, 1993.

Comments from 05/04/93 Meeting: Complete.

MARCH 9, 2993

Action: EBASCO will inform the group of the previous uses

of Building 78.

Status: Pending. The information will be provided in

either the RI/FS Workplan or the OU-2 FSAP.

Comments from 05/04/93 Meeting: EBASCO stated the

building started out as a hydraulics lab, then made into
smaller labs, one was a cryogenics lab, one an oceans

lab, a ceramics room, a small laser lab. The last five

years, the area was used for cryogenics and glass

blowing. A cesspool has been identified with the

building. EBASCO noted that we do not have access to the

cesspool due to a retaining wall and nitrogen bottles.

Schutz said it would have to be addressed eventually.

She requested to tour the building.
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Action: EBASCO will inform the group of the previous uses
of Building 183.

Status: Pending. The information will be provided in
either the RI/FS Workplan or the OU-2 FSAP.

Comments from 05/04/93 Meeting: The building was built
after sewers were installed. The bermed area identified

by DTSC near the building was a landscape feature. It
was emphasized that no hazardous materials were used in
this area. Action closed.

Action: JPL and EBASCO will provide corrections to the SI
and ESI with regard to the pit designation in the
Workplan.

Status: Pending. This will be provided with the
Workplan.

Comments from 05/04/93 Meeting: Pending. Schutz asked
that an indication be made in the Table of Contents to
show where this information can be found. Randolph noted
that the item can be located in the "Seepage Pit
Research" section of the RI Workplan.

Action: JPL will provide a description in narrative form
that includes a short discussion of all activities

at buildings on-site where a potential for
contamination has been identified. This will
include a description of how the buildings are
plumbed together, and a discussion of which seepage
pit the buildings are connected to. If available,
specific engineering drawings will be referenced.

Status: Pending. The information should be available in
either the RI/FS Workplan or the OU-2 FSAP.

Comments from 05/04/93 Meeting: Pending completion of
the RI Workplan.

Action: Figures 4.1 and 4.3 of the Supplemental Information
to the ESI will be provided in the Workplan.

Status: Complete. Copies were provided in today's
meeting.

Comments from 05/04/93 Meeting: Complete.

Action: JPL will send the last monitoring report to RWQCB.

Status: Complete.

Comments from 05/04/93 Meeting: Complete.
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Action: JPL will reevaluate sampling around Building 302
and attempt to find a means to sample.

Status: During a site tour with the State RPMs, Building
302 was inspected. The EPA RPM was unable to attend.
After inspecting the building and surrounding area, the
State RPMs expressed doubt about the need to sample
beneath Building 302. This was due to the excavation
required for construction and the likelihood that
contamination would have been removed at that time. The
State RPMs indicated that EPA should review the site and
then meet with the State RPMs to discuss the matter.

Comments from 05/04/93 Meeting: Buril not aware of any
sampling that was done after excavation. The sampling
area is extremely sensitive due to building operation.
Schutz requested that sampling information be obtained as
EPA will not "write off" due to difficulty in obtaining
samples. Buril noted that the building was constructed
in mid 1980s and the Lab was very environmentally
conscious at the time, thus indicating that sampling
would have been conducted if they noted any indication of
contamination. An attempt will be made to gather all of
the information. Randolph indicated that Slade sampled
the pit from the laboratory and found 200ppm lead, but
nothing else. The other pit was the sanitary cessp°ol.

Nakashima stated that she felt that MW-12 is too far away
from the building to reveal significant information.

Buril questioned the possibility of doing passive soil
gas. Nakashima responded that it is an indicator, but
not 100%.

Nakashima noted any construction plans for areas with
cesspools should be delayed until the project is over
because the fact that a building is on the land does not
eliminate the necessity for sampling.

Action pending. Buril will obtain additional information
on the excavation of the 302 site and present it to the
agencies.

Action: JPL will review the possibility of incorporating a
complete historical compendium in the Workplan.
The level of effort will be discussed with EBASCO.

Status: In discussions between JPL and EBASCO it was

determined that the level of effort to provide the
historical compendium in the Workplan was very
significant. JPL has instructed EBASCO to compile this
information to the greatest degree possible. A review of
the effort to date is planned for the May 4, 1993
meeting.
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Comments from 05/04/93 Meeting: Complete.

Action: EPA will check to see if an index is required for
the Information Repository and get this information
to JPL.

Status: EPA has provided information regarding the
administrative record and repositories.

Comments from 05/04/93 Meetinq: Complete.

Action: EPA, DTSC, and RWQCB will provide comments on the
minutes from the previous meeting to JPL.

Status: Complete.

Comments from 05/04/93 Meeting: Complete.

Action: EPA will send JPL the name and phone number of
their community relations expert.

Status: Complete.

Comments from 05/04/93 Meeting: Complete.

Action: JPL will send whatever form of closure report that
is available for the storm drain where the carbon
tetrachloride was found to the agencies.

Status: Status and the information are provided in the
May 4, 1993 meeting.

Comments from 05/04/93 Meeting: Complete.

Action: EPA will send example copies of Table of Contents
for FSAP and WP to JPL.

Status: Complete.

Comments from 05/04/93 Meeting: Complete.

Action: JPL will make all changes discussed above and
provide the schedule to EPA by Tuesday, March 16,
1993.

Status: Complete.

Comments from 05/04/93 Meeting: Complete.

-7-



Action: EPA will set the schedule to the meeting with
Charles Thomas to hear about the Devil's Gate Dam

Multiuse Project.

Status: Complete.

Comments from 05/04/93 Meetinq: Complete.

Discussion on Previous Meetinq Minutes: EPA provided written
comments on minutes from previous meetings. These comments will be
incorporated in the appropriate minutes or addressed in writing in
a separate document.

3. TOPIC: Document Development Status

A discussion was held regarding the Draft RI Workplan. The
Table of Contents info was taken directly from the FFA.
Comments were made on the following items:

Workplan: The Table of Contents was reviewed by the agencies.

EPA emphasized that they needed a clear summary of all work to
date. Analytical results will appear in the Appendix. A
summary table of analytical information will appear in the
text. It was agreed that less detail would be expected for
reports, such as geotechnical studies, that do not relate to
CERCLA. EPA noted that the individual topics under Section
3.2 "JPL Setting" will be as complete as possible. EBASCO
clarified that Regional Hydrogeology will cover the Monk Hills
sub-basin in the context of the Raymond Basin with emphasis on
the site. Each OU will have a general site background.
EBASCO noted that the outline was taken directly from the FFA.

Historical Compendium: The following outline was presented to
the agencies. It was noted that the following information
will be included under each report summary:

1. Why it was done (objectives)
- who
- when

- what were the objectives
2. What was done

- summary of methodology
- techniques utilized
- work completed (wells, samples, samples, etc)

3. What were the results
- tabulation of information

- discussion of conclusions (interpretation of
author only)

4. How does it relate to CERCLA
- form basis of additional work
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The agencies agreed that this is an acceptable outline.

RWQCB requested that well construction details be included. As-
built drawings and chemical analyses information will be
incorporated in the appendix. RWQCB noted that we need to address
how we dispose of cuttings and investigation generated waste.

4. TOPICs Future Sampling of Existing Wells

Buril requested feedback from the agencies on the current
monitoring program and questioned the need for continuing the
monitoring. Following a brief discussion, it was concluded that it
may be appropriate to cut back on frequency of sampling and/or
number of contaminants analyzed for in certain monitoring wells.
EPA recommended that Level 4 data validation be conducted for
selected wells. Schutz will follow-thru and make a recommendation
for the level of effort for the data validation.

Yacoub requested a tabulated summary/chart of contaminant
concentrations for each well to justify the proposal. EBASCo will
prepare a proposal for a reduction in groundwater monitoring after
completion of the documents being submitted in June.

5. TOPIC: Future Underground Tank Removals at JPL

Buril reviewed the Schedule for Underground Tank Removal for FY
1993-94 as distributed to the attendees. The schedule was provided
as information only as there has been no indication of leakage or
problems with any of the tanks. Ail tanks will be removed under
the requirements of the L.A. County Department of Public Works.
Information was well received, and it was requested that tank
surveys be provided when available. It was acceptable to the
agencies for the County to oversee the tank removals. If something
is found, information will be relayed to the agencies for
determination of inclusion in CERCLA.
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ATTENDEE LIST

Name Organization Phone

Charles L. Buril JPL (818)354-0180

Judy Novelly JPL (818)354-8634

Dora Huff NASA, Contracting Officer (818)354-6315

Dan Melchior Ebasco - Arlington, VA (703)358-8911

Mark Cutler Ebasco - Santa Ana, CA (714)662-4056

Penny Nakashima Cal/EPA DTSC (818)567-3067

Bruce Ross URS - Sacramento, CA (916)929-2346

Michelle Schutz U.S. EPA (415)744-2396

B. G. Randolph Ebasco - Santa Ana, CA (714)662-4141
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